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1.  JCE have been advised of the need to avoid damaging the settlement measuring 
apparatus during the laying and compaction of material to construct the 
embankments. JCE need to keep monitoring the settlement measuring apparatus and 
make available the recorded data in the required format to Mott MacDonald.  

JCE 

2.  Pulverised Fuel Ash (PFA) material continues to be laid on the new embankment 
being constructed to the west of the field access track. A bulldozer and vibrating roller 
are being used to place and compact the PFA material. Refer to photographs 1, 2, 3 & 
4.  

Information Only 

3.  A material testing contractor was present on-site and it is understood that in addition 
to other testing, 2No. Nuclear density tests per 250mm (max) layer of PFA material 
being laid on site will be conducted.   

Information Only 

4.  Further materials testing results are awaited for samples taken from the PFA material 
that has been placed in the site areas where the new embankments are being 
constructed (i.e. to the east and west of River Rother). These results should be 
obtained and made available as soon as possible to allow assessment of the 
densities being achieved.   

Information Only 

5.  The existing field access track embankments (near the gate leading to Station Road) 
are being cleared as JCE progress with construction of the new embankment and 
bridge abutment works.   

JCE 

6.  Bridge abutment construction works are underway to the west of River Rother. The 
reinforcement cage and formwork for the abutment wall are being fixed in to place 
ready for the concrete pour which is due to take place on Saturday 26th November 
2011.  Refer to photographs 5, 6 & 7. The wing walls for this abutment are due to be 
cast in week commencing 28th November 2011.  

Information Only 

7.  Reinforcement cages for the eastern bridge abutment continue to be fabricated on-
site. Refer to photograph 8.   

Information Only 

8.  At the east of River Rother, pile (bored) construction works have been completed 
subsequent to some corrective action required of Van Elle. The piles are now being 
trimmed down (exposing the re-bars) to the required levels in preparation for receiving 
the abutment construction above. Refer to photographs 9 & 10.  

Information Only 

9.  The concrete bagwork outfall for the carrier drain installed between manhole S8a and 
the existing ditch remains to be constructed.  

JCE 

10.  The levels of the Type 1 material placed on the new PFA material embankment in the 
site area between Forge Lane and the existing flood embankment to the east of River 
Rother need to be reduced to the desired levels before laying the upper materials of 

Information Only 
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the proposed footpath/equestrian way construction. The overfilled material is currently 
being used as an access route for construction plant. Refer to photographs 11 & 12.  

11.  At the proposed tie-in to the western side of the railway line, construction of the West 
Bankseat is being completed. The concrete that was poured on the 25th November 
2011 was being tidied up in preparation for further works to the bankseat.  Refer to 
photographs 13 & 14.     

JCE 

12.  JCE have commenced preparation of a set of drawings annotated with red line as-
built alterations in order to record the few design/construction changes that have 
taken place.  JCE to mark up the set of red line as-built drawings with the recent 
changes to the piling design and construction works to the east of River Rother.    

JCE 
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Photograph 1 – PFA embankment in construction to the west of the existing field access track 

 

Photograph 2 – PFA embankment in construction to the west of the existing field access track 
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Photograph 3 – PFA embankment in construction to the west of the existing field access track 

 

Photograph 4 – PFA embankment in construction to the west of the existing field access track 
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Photograph 5 – Abutment construction works being carried out to the west of River Rother 

 

Photograph 6 – Abutment construction works being carried out to the west of River Rother 
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Photograph 7 – Abutment construction works being carried out to the west of River Rother 

 

Photograph 8 – Fabrication of reinforcement cages on-site 
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Photograph 9 – Pile trimming works being carried out to the east of River Rother 

 

Photograph 10 – Pile trimming works being carried out to the east of River Rother 
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Photograph 11 – Embankment construction to the east of River Rother 

 

Photograph 12 – Embankment construction to the east of River Rother 
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Photograph 13 – West bankseat construction works in the tie-in area at the west of the proposed railway bridge 

 

Photograph 14 – West bankseat construction works in the tie-in area at the west of the proposed railway bridge 

 

 


